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‘Meeting Minutes Transmittal

WESF
Project Managers Meeting
825 Jadwin/Room 340
Hanford, Washington
September 23, 2004

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated Project Managers Meeting. Signatures denote
concurrence with content only and are not intended to imply agreement to any
commitments.
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WESF PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington

September 23, 2004
9:00 a.m. to 9:30 a.m.

Agenda

Approval of April 22, 2004 WESF Project Meeting Minutes (Ecology,’DOE—RLfFH)
Operati’éﬁal Status | | |

Project Specific Issues

- A. Cs/Sr project status

B. LLW Determination :
C. Part B Permit Application status
D. Status of Milestones

General Discussions

Status of Actions

* New Action Items

Next Project Managers Meeting
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WESF PROJECT MEETING MINUTES
Project Managers Meeting
825 Jadwin/Room 340
Hanford, Washingion

September 23, 2004

Approval of April 22, 2004 WESF Project Meeting Minuies (Ecology/DOE-RL/FH)

Operauonal Status {Fen Stmmons FH)

A, Fen Simmons reported that the annual inspection which is required for i interim status was

“ completed in June 2004. There were two groundwater drums stored on the 90-day pad
that have been shipped out; and the pad-is currently empty.

Mr. Stmmons stated that the facility is gearing up for the annual inner capsule movement
test next month, which is required by DOE and Interim Status. The engmeermg group 1s
developing a technical justification for eliminating the requirement. The test is performed
by shaking the capsules to determine whether there is water in the annulus, which
indicates that the outer capsule has failed.

Project Specific Issues

A Cs/St project status
Mr. Simmons stated that the cesium/strontium capsules have been placed in wet storage
-until 2018. Dry storage is no longer an option and the contract has been tenmnated It
was agreed by all parties to remove this agenda 1tem ,

" B. "LLW Determination

There was no status to report on the low level waste determination.

C. Part B Permit Application status
‘Kathy Conaway (Ecology) stated that she has not started a review of the draft Part B
permit due to ongoing comments associated with the Research, Development and
Demonstration permit. joel Williams (FH) noted that the WESF cestified Part B permit is
scheduled for submittal to Ecology on June 5, 2005. Ms. Conaway w1ll discuss with Greta
Davis (Ecology) regarding the permitting schedule. -

D. Status of milestones
Mr. Simmons stated that milestone M-92-01 includes facility upgrades. Since the capsules
will be in wet storage until 2018, enginecering is looking at what upgrades will be needed. .

General Diiscussions
A There were no topzcs for general discussion.

Status of Actions (report attéched)

A. 930-The SEPA checklist was associated with. dry storage. As dry storage is no longer an
option, this action is closed. ' :

B. 933 “Deferred until 2005. : :

C. 973-The draft Part B permit has beén submitted to Ecolo

D 1028-DOE recommends moving the milestone since it cannot be met in 2007 due to
permitting requirements at Yucca Mountain. Eco]ogv will let the milestone ride until
2006, then cvalvatke



VL New Action items
A. A discussion of low level waste will be added to the agenda.

VII.  Next Project Managers Meeting
Al The next meeting was scheduled for October 28, 2004.
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